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• 	  Finished	  the	  100	  GeV	  run	  at	  0800	  Mar	  12	  
• 	  Have	  been	  working	  toward	  255	  GeV	  beam	  since,	  but	  progress	  has	  been	  slow	  

• 	  Two	  shiLs	  of	  power	  supply	  setup:	  problem	  with	  the	  IR	  DX	  heaters	  
• 	  One	  shiL	  so	  far	  of	  ramp	  development	  

• 	  Problem	  with	  the	  DX	  magnet	  transfer	  func3ons	  preven3ng	  geSng	  
beam	  to	  store	  

• 	  	  Plan:	  
• 	  Establish	  beam	  at	  store	  
• 	  Begin	  rebucke3ng	  setup	  
• 	  Raise	  intensity	  and	  bunch	  number	  

• 	  255	  GeV	  collisions	  not	  likely	  un3l	  at	  least	  Friday	  




